

This agenda item is more than 50 pages and may be reviewed in Administration.

Agenda Item #: **3H-6**
RW/GW 7-0
R-2020-1812

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: December 8, 2020

Consent
 Ordinance

Regular
 Public Hearing

Department: **Facilities Development & Operations**

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Amendment No. 1 to the construction management contract with Kaufman Lynn Construction, Inc. (R2019-0849) in the amount of \$10,793,121.02 for the Canyon District Park project – Phase 1 establishing a Guaranteed Maximum Price (GMP) for Construction Management Services for a period of 365 days from notice to proceed or until project is complete.

Summary: On June 18, 2019, the Board of County Commissioners approved the construction management contract with Kaufman Lynn Construction, Inc. for construction management services for the Canyon District Park project located at 8802 Boynton Beach Boulevard, Boynton Beach. The surge of ongoing residential developments in the western Boynton Beach area prompted the need for additional recreational facilities. Amendment No. 1 includes, but is not limited to, three (3) soccer/multipurpose fields, a restroom/concessions facility, two (2) retention/recreational lakes, a twelve (12) station fitness trail, and parking spaces. As part of Amendment No. 1 the construction manager (CM) will also clear, grub, level and seed the remainder of the property in order to complete and ensure effectiveness of the drainage for Phase 1 and the entire property. The solicitation for the CM was advertised on January 28, 2018 according to the Small Business Enterprise (SBE) Ordinance in place at the time, but this GMP, having been initiated after January 1, 2019, is subject to the requirements of the Equal Business Opportunity (EBO) Ordinance. The CM is not a certified Small/Minority/Women Owned Business (S/M/WBE), but has partnered with M.C.O. Construction and Services, Inc., an MBE CM. On October 16, 2019, prior to subcontractor advertisement and bidding, the Goal Setting Committee applied an Affirmative Procurement Initiative (API) to the construction subcontracts of 25% SBE participation, of which 3% must be a Minority Business Enterprise (MBE), African American or Hispanic. SBE participation for Amendment No. 1 is 26.45% of which 3.04% is MBE (2.05% African American and 0.99% Hispanic) participation. To date, the Construction Manager has achieved 21.90% SBE subcontracting participation overall. The CM is a Palm Beach County Business. Phase 1 of **this project will be fully funded from the Infrastructure Sales Tax Fund.** Phase 2 recreational features of this project, which include additional soccer/multipurpose fields, baseball/softball fields, running track, restrooms, playground, picnic pavilions, a maintenance facility, asphalt parking and access roads, will be dependent on additional funding being allocated. **(Capital Improvements Division) Countywide/District 5 (LDC)**

Background & Justification: Construction Management at Risk is a project delivery method in which the CM provides design phase assistance, evaluation of cost, schedule and implications of alternate designs, systems and materials, and serves as the general contractor bidding the subcontracts for construction. Planning for this park commenced in 2005, however, funding for the design and construction of the park did not become available until voters approved the Infrastructure Sales Tax in 2016. Park services for the western Boynton Beach area will improve significantly once both phases of the project are completed.

Attachments:

- 1. Location Map
- 2. GMP Amendment No. 1
- 3. Budget Availability Statement
- 4. Kaufman Lynn Construction Inc. CM @ Risk Contract History

Recommended By:  11/30/20
Department Director Date

Approved By:  12/1/2020
County Administrator Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	2021	2022	2023	2024	2025
Capital Expenditures	\$11,265,007	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
NET FISCAL IMPACT	\$11,265,007	_____	_____	_____	_____

ADDITIONAL FTE POSITIONS (Cumulative)

Is Item Included in Current Budget: Yes x No _____
 Does this item include the use of federal funds? Yes _____ No x

Budget Account No: Fund 3950 Dept 581 Unit T122 Object 6504 Amount \$ 11,116,914.65
 Fund 3950 Dept 581 Unit T122 Object 6505 Amount \$148,092.00

Construction \$10,793,121.02
 Staff Cost \$ 148,092.00
 Contingency \$ 323,793.63
 Total \$11,265,006.65


B. Recommended Sources of Funds/Summary of Fiscal Impact:

The funding source for this work is from Infrastructure Sales Tax Fund.


C. Departmental Fiscal Review: 

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development Comments:

 11/16/2020
 OFMB 11/14 BR 11/14

 11/18/2020
 Contract Development and Control
 11-18-20 TW

B. Legal Sufficiency:
 11/19/2021
 Assistant County Attorney


C. Other Department Review:

 Department Director

This summary is not to be used as a basis for payment.

LOCATION MAP

Project No: 17204
Project Name: Canyon District Park Project-Phase 1
Location: 8802 Boynton Beach Blvd, Boynton Beach



BUDGET AVAILABILITY STATEMENT

REQUEST DATE: 10/5/2020 REQUESTED BY: Rosalyn Acosta PHONE: 233-2051

PROJECT TITLE: Canyon District Park Project Phase 1
 (Same as CIP or IST, if applicable)

ORIGINAL CONTRACT AMOUNT: N/A

IST PLANNING NO.:

REQUESTED AMOUNT: \$11,265,006.65
 eFDO # 2017-044743

BCC RESOLUTION#: R2019-0849
 DATE: 06/18/2019

AMENDMENT NUMBER: 1

LOCATION: 8802 Boynton Beach Blvd, Boynton Beach

BUILDING NUMBER:

DESCRIPTION OF WORK/SERVICE LOCATION: Canyon District Park Project Phase 1

PROJECT/W.O. NUMBER: 17204

CONSULTANT/CONTRACTOR: Kaufman Lynn Construction, Inc.

PROVIDE A BRIEF STATEMENT OF THE SCOPE OF SERVICES TO BE PROVIDED BY THE CONSULTANT/CONTRACTOR:

GMP for Construction Services including Add Alternate No.1

CONSTRUCTION	\$10,793,121.02
STAFF COSTS*	\$ 148,092.00
EQUIP. / SUPPLIES	\$
CONTINGENCY	\$ 323,793.63
TOTAL	\$11,265,006.65

** By signing this BAS your department agrees to these CID staff charges and your account will be charged upon receipt of this BAS by FD&O. Unless there is a change in the scope of work, no additional staff charges will be billed. If this BAS is for construction costs of \$250,000 or greater, staff charges will be billed as actual and reconciled at the end of the project. If the project requires Facilities Management or ESS staff your department will be billed actual hours worked upon project completion.*

BUDGET ACCOUNT NUMBER(S) (Specify distribution if more than one and order in which funds are to be used):

FUND: 3950	DEPT: 581	UNIT: 1122	OBJ: 6504-\$11,116,914.65
FUND: 3950	DEPT: 581	UNIT: 1122	OBJ: 6505-\$148,092.00

IDENTIFY FUNDING SOURCE FOR EACH ACCOUNT: (check and provide detail for all that apply)

Ad Valorem (Amount \$ _____)	Infrastructure Sales Tax (Amount \$ <u>11,265,006.65</u>)
State (source/type: _____ Amount \$ _____)	Federal (source/type: _____ Amount \$ _____)
Grant (source/type: _____ Amount \$ _____)	Impact Fees: (Amount \$ _____)
Other (source/type: _____ Amount \$ _____)	

Department: Parks + Recreation

BAS APPROVED BY: [Signature]

DATE 10-8-20

ENCUMBRANCE NUMBER:

CM AT RISK HISTORY

Construction Manager: Kaufman Lynn Construction
Contract Award Date: June 18, 2019
Resolution Number: R2019-0849
Annual Type: Construction Manager @ Risk
 Canyon District Park

SBE Goal: 15%
 25% during Pre-Construction Phase
Monitored By: CID

Task	Work Order	Amend Number	Amount	SBE Amount	Requested By	Request Date	Services	Approved	Total	
									Requested	SBE %
1			\$59,798.00	\$14,950.00	Fernando Del Dago	18-Sep-18	Preconstruction Services	18-Jun-19	21.90%	25.00%
2			\$37,481.76	\$5,800.00	Rosalyn	28-May-20	Preconstruction Services (Rebid)	16-Jun-20	15.47%	
3			\$32,221.86	\$8,150.00	Rosalyn	15-Jul-20	Preconstruction Services 50% and 95% CD	10-Aug-20	25.29%	
		1*	\$10,793,121.02	\$2,363,345.05	Rosalyn	14-Oct-20	GMP Amendment for Phase 1		21.90%	
		Total:	\$10,922,622.64	\$2,392,245.05						21.90%

* The total value of Amendment No. 1 includes a subcontracting value of \$8,422,165.22 and a construction administrative value of \$2,370,955.80 for a total \$10,793,121.02. The API is applied the subcontracting value only. The CM committed to \$2,227,625.05 or 26.45% SBE participation of which \$255,862.00 or 3.04% is MBE participation.

R2020 1812
AMENDMENT #1
KAUFMAN LYNN CONSTRUCTION, INC.
TO CONTRACT FOR
CONSTRUCTION MANAGEMENT AT RISK SERVICES
CANYON DISTRICT PARK PROJECT –PHASE 1
PROJECT NO.: 17204

This Amendment is made as of DEC 08 2020 by and between Palm Beach County, a political subdivision of the State of Florida, hereinafter referred to as Owner, and Kaufman Lynn Construction, Inc., hereinafter referred to as “Construction Manager”.

WHEREAS, the Owner and Construction Manager acknowledge and agree that the Contract between Owner and Construction Manager dated June 18, 2019 (R2019-0849) (hereinafter the Contract) is in full force and effect and that this Amendment incorporates all the terms and conditions of the Contract as may be supplemented and amended by this Amendment.

WHEREAS, the parties have negotiated a Guaranteed Maximum Price for Phase 1 of the Project, including the Construction Manager’s fees calculated in accordance with the terms of the Contract, whereby the Construction Manager will render construction and warranty services and other services as set forth herein and in the Contract;

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

- 1. Recitals.** The foregoing recitals are true and correct and incorporated herein by reference.
- 2. Construction Manager’s Representations.** The Construction Manager represents that:

The Construction Manager, Trade Contractors, Sub-subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge base of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore Construction Manager warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which Construction Manager identified, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of the Project.

The Construction Manager’s review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the Construction Manager represents that the GMP represents the total cost for complete and functional systems.

3. Guaranteed Maximum Price. Pursuant to Section 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to a Guaranteed Maximum Price of **\$10,793,121.02** for Phase 1 of the construction phase of this Project. The GMP is based on the GMP Summary attached hereto and incorporated herein.

4. Schedule of Time for Completion. The time of completion for this Amendment will be as follows: The Construction Manager shall substantially complete the work within **365 calendar** days from the Notice to Proceed from Owner. Liquidated Damages are **\$211/day** for failure to achieve certification of substantial completion within the contract time or approved extension thereof.

5. Contract Modifications and Additions. The Contract is hereby modified to include the following terms and conditions:
Attachment A, which is incorporated herein by reference.

The following General Condition is added to the General Conditions:

GC 83 E-VERIFY - EMPLOYMENT ELIGIBILITY

83.1 Construction Manager warrants and represents that it is in compliance with section 448.095, Florida Statutes, as may be amended. No later than January 1, 2021, Construction Manager shall: (1) register with and use the E-Verify System (E-Verify.gov), to electronically verify the employment eligibility of all newly hired workers; and (2) verify that all of the Contractor's trade contractors and subcontractors performing any duties and obligations under this Contract are registered with and use the E-Verify System to electronically verify the employment eligibility of all newly hired workers.

83.2 Construction Manager shall obtain from each of its trade contractors and subcontractors an affidavit stating that the trade subcontractor or subcontractor does not employ, contract with, or subcontract with an Unauthorized Alien, as that term is defined in section 448.095(1)(k), Florida Statutes, as may be amended. Construction Manager shall maintain a copy of any such affidavit from a trade contractor or subcontractor for, at a minimum, the duration of the subcontract and any extension thereof. This provision shall not supersede any provision of this Contract which requires a longer retention period.

83.3 Owner shall terminate this Contract if it has a good faith belief that Construction Manager has knowingly violated Section 448.09(1), Florida Statutes as may be amended.

83.3.1 If Owner has a good faith belief that Construction Manager's trade contractor or subcontractor has knowingly violated Section 448.09(1), Florida Statutes, as may be amended, Owner shall notify Construction Manager to terminate its contract with the trade contractor or subcontractor and Construction Manager shall immediately terminate its contract with the trade contractor or subcontractor.

83.4 If Owner terminates this Contract pursuant to the above, Construction Manager shall be barred from being awarded a future contract by Owner for a period of one (1) year from the date on which this Contract was terminated. In the event of such contract termination, Construction Manager shall also be liable for any additional costs incurred by Owner as a result of the termination.

6. EBO Program. The County's Goal Setting Committee has applied a mandatory subcontracting goal for this GMP Amendment as follows:

The SBE subcontracting goal for this GMP Amendment is a mandatory minimum of 25% SBE

participation of which 3% participation must be MBE (African or Hispanic).

As evidenced by the attached Schedule 1 and Schedule 2s, Construction Manager has agreed to provide the following participation on this Amendment:

26.45% SBE participation of which 3.04% is MBE (2.05% African and 0.99% Hispanic)

7. Attachments. The following attachments are attached hereto and incorporated herein by reference:

Attachment A – Contract Modifications and Additions

GMP Summary

Public Construction Bond

Form of Guarantee

Insurance Certificate(s)

EBO Schedules 1 and 2(s)

8. Except as specifically modified herein, the Contract remains in full force and effect. All capitalized terms herein shall have the same meaning as set forth in the Contract.


THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY

Canyon District Park Project – Phase 1
Project No. 17204

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the County; and an authorized official of the Construction Manager has made and executed this Amendment on behalf of the Construction Manager.

R2020 1812 **DEC 08 2020**
PALM BEACH COUNTY BOARD, FLORIDA
Political Subdivision of the State of Florida
BOARD OF COUNTY COMMISSIONERS

ATTEST:
SHARON R. BOCK, CLERK &
COMPTROLLER

By: 
Deputy Clerk

By: 
Mayor **Dave Kerner**

APPROVED AS TO
LEGAL SUFFICIENCY

APPROVED AS TO TERMS
AND CONDITIONS

By: 
County Attorney

By: 
Director - FD&O

WITNESS: FOR CONSTRUCTION MANAGER

CONSTRUCTION MANAGER:
KAUFMAN LYNN CONSTRUCTION,
INC.


Signature


Signature

LYNN ALMEIDA
Name (type or print)

Douglas Simms
Chief Financial Officer
Name (type or print)

CFO
Title

(Corporate Seal)

**ATTACHMENT A
CONTRACT MODIFICATIONS AND ADDITIONS**

The Provisions of this Attachment shall take precedence and control over any inconsistent or conflicting provisions in the Contract Documents.

1. Section 2.1.13.1 of the Contract is replaced in its entirety with the following:

2.1.13.1 Equal Business Opportunity (EBO) Program.

a. Policy, Program and Enforcement. *It is the policy of the Board of County Commissioners of Palm Beach County, Florida, (the Board) that all segments of its business population, including, but not limited to, small, local, minority and women owned businesses, have an equitable opportunity to participate in the County's procurement process, prime contract and subcontract opportunities. In pursuance of that policy, the Board adopted an Equal Business Opportunity (EBO) Ordinance which is codified in Sections 2-80.20 through 2-80.30 (as may be amended) of the Palm Beach County Code. The EBO Ordinance sets forth the County's requirements for the EBO program, and is incorporated herein and made part of this Contract. Non-compliance with the EBO Ordinance must be corrected within fifteen (15) days of notice of non-compliance. Failure to comply with the EBO Ordinance may result in any of the following penalties:*

- *Suspension of Contract;*
- *Withholding of funds;*
- *Termination of the Contract based upon a material breach of contract pertaining to the EBO Program compliance;*
- *Suspension or debarment of the Construction Manager from eligibility for providing goods or services to the COUNTY for a period not to exceed three (3) years; and*
- *Liquidated damages equal to the difference in dollar value of S/M/WBE participation as committed to in the Contract, and the dollar value of S/M/WBE participation as actually achieved.*

b. Affirmative Procurement Initiatives (APIs) Applicable to Construction Phase of this Contract. *The County's Goal Setting Committee will establish the APIs applicable to the construction phase of this Contract, including any mandatory SBE or M/WBE subcontracting goals, prior to the GMP Amendment; and such APIs shall be included in the GMP Amendment to this Contract. It is anticipated that at least a mandatory minimum SBE subcontracting goal of 20% will be applied to the construction phase of this project. However, depending on the availability of S/M/WBEs at the time of subcontractor bidding, the County's Goal Setting Committee may apply a higher mandatory SBE subcontracting goal or may apply a mandatory M/WBE subcontracting goal. If the Goal Setting Committee applies SBE or M/WBE subcontracting goal(s) to the project, the Construction Manager may apply an S/M/WBE price preference, for subcontracts less than \$1,000,000, where the subcontract will be awarded to the lowest responsive, responsible bidder unless a certified S/M/WBE's bid is within ten (10) percent of the lowest non-S/M/WBE bid, in which case the award shall be made to the certified S/M/WBE submitting the lowest responsive, responsible bid. For subcontracts \$1,000,000 or more, the Construction Manager may apply an S/M/WBE price preference where the subcontract will be awarded to the low bidder responsive to the S/M/WBE requirements provided that such bid does not exceed the lowest responsive bid by more than \$100,000 plus 3% of the total bid in excess of \$1,000,000.*

c. API Waiver Requests/Good Faith Efforts. *If Construction Manager is unable to comply with the API requirements established by the County's Goal Setting Committee for the bidding of the construction subcontracts, then the Construction Manager must request a waiver or partial waiver from the Office of EBO. Such waiver request shall be made on the required Office of EBO forms and include documentation that demonstrates good faith efforts were undertaken by Construction Manager to comply with the APIs on the construction subcontracts. Fillable pdfs of all EBO forms can be found on the OEBO website at <http://discover.pbcgov.org/oebo/Pages/Compliance-Programs.aspx>.*

d. Required Documentation with GMP Amendment. *The Construction Manager shall submit completed Schedule 1 (list of all subcontractors, including S/M/WBE participation) and Schedule 2s (Letter of Intent to perform as a subcontractor, including S/M/WBE subcontractors) on all construction subcontracts prior to the GMP*

Amendment. When completed and submitted, the Schedule 1 and Schedule 2(s) shall become material terms of this Contract. The Construction Manager understands that each S/M/WBE firm utilized on this Contract must be certified by Palm Beach County in order to be counted toward the S/M/WBE participation goal. Construction Manager agrees to provide any additional information requested by the County to substantiate participation.

e. VSS Registration Required. Construction Manager certifies that it has registered in the County's Vendor Self Service ("VSS") system at <https://pbcvssp.co.palm-beach.fl.us/webapp/vssp/AltSelfService>. Construction Manager must also ensure that all subcontractors are registered as vendors in VSS prior to the subcontractor beginning work. All subcontractor agreements must include a contractual provision requiring that the subcontractor register in VSS.

f. Required Documentation with Pay Application. Construction Manager is required to submit accurate progress payment information with each pay application regarding each of its subcontractors, including S/M/WBE subcontractors.

The Construction Manager shall submit a Subcontractor Activity Form (Schedule 3) and Subcontractor Payment Certification Forms (Schedule 4) with each payment application. Failure to provide these forms may result in a delay in processing payment or disapproval of the pay application until they are submitted. The Subcontractor Activity Form (Schedule 3) is to be filled out by the Construction Manager and the Subcontractor Payment Certification Form (Schedule 4) is to be executed by each subcontractor to verify receipt of payment.

Upon letter notification by the County that the payment tracking system is automated, the Construction Manager is required to input all subcontractor payment information directly into the County's contract information system prior to submitting a payment application.

Completed and submitted EBO forms are incorporated into and made a part of the Contract Documents.

g. S/M/WBE Substitutions. Construction Manager will only be permitted to replace a certified S/M/WBE subcontractor who is unwilling or unable to perform. Such substitution must be done with other certified S/M/WBEs in order to maintain the S/M/WBE percentages submitted with the GMP Amendment. Requests for substitutions must be submitted to the County Representative and the Office of EBO for approval. Any desired changes (including substitutions or termination and self-performance) must be approved in writing in advance by the Office of EBO. Upon receiving approval of substitution for the S/M/WBE subcontractor, the Construction Manager must submit a completed and signed Schedule 2 by the proposed S/M/WBE subcontractor.

h. Records and Access. The Office of EBO has the right to review Construction Manager's records and interview Trade Contractors and Subcontractors in order to determine compliance with the County's EBO Program and contract requirements for up to four (4) years from contract completion or termination date.

2. Section 7.1.2.1 of the Contract is replaced with the following:

7.1.2.1 Construction Manager shall provide Trade Contractors hired by Construction Manager with a written notice of disputed invoice within 5 business days after receipt of invoice which clearly states the reasons for the disputed invoice. As required by Section 218.735, F.S., within ten (10) days from receipt of payment from the Owner, the Construction Manager shall pay each Trade Contractor out of the amount paid to the Construction Manager on account of such Trade Contractor's work, the amount to which said Trade Contractor is entitled reflecting the percentage actually retained, if any, from payments to the Construction Manager on account of said Trade Contractor's work. The Construction Manager shall, by appropriate agreement with each Trade Contractor, require each Trade Contractor to make payments to its subcontractors in a similar manner.

3. Article 15 of the Contract is revised to include the following new paragraph:

As a condition of entering into this Contract, the Construction Manager represents and warrants that it will comply with the County's Commercial Nondiscrimination Policy as described in Resolution 2017-1770 as amended. As part of such compliance, the Construction Manager shall not discriminate on the basis of race, color, national origin, religion, ancestry, sex, age, marital status, familial status, sexual orientation, gender identity or expression, disability, or genetic information in the solicitation, selection, hiring or commercial treatment of subconsultants, subcontractors, vendors, suppliers, or commercial customers, nor shall the Construction Manager retaliate against any person for reporting instances of such discrimination. The Construction Manager shall provide equal opportunity for subconsultants, subcontractors, vendors and suppliers to participate in all of its public sector and private sector subcontracting and supply opportunities, provided that nothing contained in this clause shall prohibit or limit otherwise lawful efforts to remedy the effects of marketplace discrimination that have occurred or are occurring in the County's relevant marketplace in Palm Beach County. The Construction Manager understands and agrees that a material violation of this clause shall be considered a material breach of contract and may result in termination of the contract, disqualification or debarment of the Construction Manager from participating in County contracts, or other sanctions. This clause is not enforceable by or for the benefit of, and creates no obligation to, any third party.

4. The first paragraph of General Condition 68.3 is replaced with the following:

68.3 If the pay estimate and support data are not approved, the Construction Manager is required to submit new, revised or missing information according to the Owner's instructions. Otherwise, the Construction Manager shall prepare and submit to Owner an invoice in accordance with the estimate as approved. Owner will pay Construction Manager, in accordance with Local Government Prompt Payment Act (FS 218.70). *Owner shall provide Construction Manager with a written notice of disputed pay request within 10 business days after receipt of such pay request which clearly states any and all deficiencies in Construction Manager's pay request that will prevent prompt processing and issuance of payment. To the extent there is an undisputed portion of the pay request that can be paid, the Owner shall proceed with prompt payment of that portion of the pay request.* In the event any dispute with respect to any payment or pay request cannot be resolved between the Construction Manager and Owner's project staff, Construction Manager may, in accordance with the alternative dispute resolution requirements of Florida Statute section 218.72, et. seq., demand in writing a meeting with and review by the department director. In the absence of the department director, a deputy director may conduct the meeting and review. Such meeting and review shall occur within ten (10) business days of receipt by Owner of Construction Manager's written demand. The department director, or deputy director, shall issue a written decision on the dispute within ten (10) business days of such meeting. This decision shall be deemed the Owner's final decision for the purpose of the Local Government Prompt Payment Act. *Construction Manager must remit undisputed payment due for labor, services, or materials furnished by trade contractors, subcontractors and suppliers hired by the Construction Manager, within 10 days after the Construction Manager's receipt of payment from the County pursuant to Section 218.70, Florida Statutes. Construction Manager shall provide trade contractors, subcontractors and suppliers hired by Construction Manager with a written notice of disputed invoice within 5 business days after receipt of invoice which clearly states the reasons for the disputed invoice.*

5. New Special Condition 12 is added to the Contract as follows:

SC 12 CM/SBE PARTNERING PROGRAM REPORTING

If the Construction Manager in its proposal to the County agreed to participate in the County's CM/SBE Partnering program and received evaluation preference points from the County's selection committee for partnering with an SBE firm, then the following contract terms apply:

12.1 The Construction Manager shall have an executed memorandum of understanding (MOU) with the partnering SBE that sets out the types of developmental assistance that the Construction Manager will provide to the partnering SBE, the scope of services to be rendered by the partnering SBE on the project; the anticipated dollar value or percentage of the construction management contract that will be performed by

the partnering SBE; and the frequency of meetings between the Construction Manager and the partnering SBE.

12.2 The Construction Manager must file a final report with the County at the conclusion of the project that summarizes the assistance provided to partnering SBE and indicates if the goals in the MOU were achieved. The final report will also include a "lessons learned" section which evaluates the success of the partnering arrangement.

GMP SUMMARY



Date 08/27/2020, Rev. 09/25/2020

Owner: PBC Board of County Commissioners

CM Name: Kaufman Lynn

Architect: Architecture Green, LLC

Drawing Set: Permit Drawings & Specifications dated 09/11/2019, Rev 1-11

CSI DivisionSummary	COST	%	DESCRIPTION
1 CM Fees - General Requirements, Alternates & Allowances	\$ 237,390.00	2.30%	Direct Cost Items incurred in the Project during the Construction Phase (excluding Insurance and Bonds shown below). See attached General Conditions breakdown for reimbursable expenses.
2 Sitework	\$ 5,268,668.64	51.01%	See PBC Estimate for Breakdown
3 Concrete	\$ 242,821.00	2.35%	"
4 Masonry	\$ 18,821.94	0.18%	"
5 Metals	\$ 89,126.30	0.86%	"
6 Wood, Plastics, Composites	\$ 32,196.00	0.31%	"
7 Thermal & Moisture Protection	\$ 145,934.00	1.41%	"
8 Windows and Doors	\$ 59,359.71	0.57%	"
9 Finishes	\$ 124,521.20	1.21%	"
10 Specialties	\$ 47,830.76	0.46%	"
11 Equipment	\$ 171,893.67	1.66%	"
12 Furnishings	\$ 195.00	0.00%	"
13 Special Construction	\$ -	0.00%	"
14 Conveying Systems	\$ -	0.00%	"
15 Mechanical	\$ 215,200.00	2.08%	"
16 Electrical	\$ 1,606,325.00	15.55%	"
SUBTOTAL "A"	\$ 8,260,283.22	79.97%	

	COST	% of GMP	DESCRIPTION
Deduct Estimated Sales Tax Recovery	\$ -	0.0%	Estimated Sales Tax Savings from direct owner purchase items (Musco Lighting).
SUBTOTAL "B"	\$ 8,260,283.22	79.97%	Subtotal "B" = Subtotal "A" minus Sales Tax Recovery

Insurance and Bonds			
Subcontractors Performance & Payment Bonds	\$ 146,712.49	2.00%	Subcontractor Performance and Payment Bond is set at >\$ 250,000.00 & All Building Envelope Components
Builders Risk / General Liability Insurance	\$ 222,474.13	2.10%	Construction Manager's insurance is set at a fixed rate of the total GMP cost, inclusive of the Construction Manager's fees.
100% Performance & Payment Bond	\$ 105,940.06	1.00%	100% Performance and Payment Bond in an amount equal to the total GMP cost, inclusive of the Construction Manager's fees.



CSI Division Summary	COST	%	DESCRIPTION
SUBTOTAL "C"	\$ 8,735,409.90	85.1%	Subtotal "C" = Subtotal "B" + Insurance and Bonds
Construction Manager's Fees			
Pre-Construction Phase Fee	\$ -	0.0%	Task Order No. 2 Complete \$ 34,481.76
Construction Phase Fee - Staffing & Gen. Cond.	\$ 999,005.00	9.10%	Construction Manager Staffing and Operating Costs. See attached breakdown.
Construction Phase Fee - Overhead & Profit	\$ 594,878.05	5.75%	Overhead and Profit as a Fixed Percentage of the total GMP Cost, Not Including Contingency
SUBTOTAL "D"	\$ 10,329,292.95	99.9%	Subtotal "D" = Subtotal "C"+ Construction Manager Fees
Construction Contingency	\$ 264,713.21	3.0%	Contingency based on Permit Drawings / Specifications dated 04/02/2020 Rev. 1-11 on Subtotal "B"
Guaranteed Maximum Price (GMP)	\$ 10,594,006.16		Guaranteed Maximum Price (GMP)
Add Alternate No. 1 Phase II Clear & Grub, Incl. CM Fees	199,114.86	Accepted	Add Alternate No. 1 Phase II Clear & Grub, Incl. CM Fees
Add Alternate No. 2 Phase II Import Fill & Grade to EL.17.50, incl. CM Fees	399,292.44	Not Accepted	Add Alternate No. 2 Phase II Import Fill & Grade to EL.17.50, Incl. CM Fees
Guaranteed Maximum Price (GMP) w/ Add Alternate No. 1	\$ 10,793,121.02		Guaranteed Maximum Price (GMP) w/ Add Alternate No. 1



October 16, 2020

Palm Beach County Board of County Commissioners, Capital Improvements Division
2633 Vista Parkway
West Palm Beach FL 33411-5604

Re: Kaufman Lynn Construction, Inc.
Bond #02BCSID7959
Bond Amount: \$10,793,121.02
Project: Construction Management Services Canyon District Park Project
Phase 1, Project No. 17204


This letter will serve as your authority to date the Bonds and the Powers of Attorney on the above captioned project.

Very truly yours,

Hartford Fire Insurance Company

By: 

Kathleen M. Coen
Attorney-in-Fact



PUBLIC CONSTRUCTION BOND

BOND NUMBER 02BCSID7959

BOND AMOUNT \$10,793,121.02

CONTRACT AMOUNT \$10,793,121.02

CONTRACTOR'S NAME: Kaufman Lynn Construction, Inc.

CONTRACTOR'S ADDRESS: 3185 S. Congress Ave., Delray Beach, FL 33445

CONTRACTOR'S PHONE: 561-361-6979

SURETY COMPANY: Hartford Fire Insurance Company

SURETY'S ADDRESS: One Hartford Plaza

Hartford, CT 06155-0001

SURETY'S PHONE: 860-547-5000

OWNER'S NAME: **PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS
CAPITAL IMPROVEMENTS DIVISION**

OWNER'S ADDRESS: 2633 Vista Parkway
West Palm Beach, FL 33411-5604

OWNER'S PHONE: (561) 233-0261

PROJECT NAME: Canyon District Park Project -Phase 1

PROJECT NUMBER: 17204

CONTRACT NUMBER (to be provided after Contract award): _____

DESCRIPTION OF WORK: construction management services to construct three (3) soccer/multipurpose fields, a restroom/concessions facility, two (2) retention/recreational lakes, a twelve (12) station fitness trail and grass/asphalt parking spaces.

PROJECT ADDRESS, PCN, or LEGAL DESCRIPTION: _____

8810 Senator Joseph Abruzzo Avenue, Boynton Beach, FL 33473

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto
Palm Beach County Board of County Commissioners
301 N. Olive Avenue
West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as hereinbelow defined, in the amount of

Dollars (\$ 10,793,121.02)

(Here insert a sum equal to the Contract Price)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: Canyon District Park Project –Phase 1
Project No.: 17204
Project Description: construction management services to construct three (3) soccer/multipurpose fields, a restroom/concessions facility, two (2) retention/recreational lakes, a twelve (12) station fitness trail and grass/asphalt parking spaces.
Project Location: Boynton Beach Boulevard and west of Acme Dairy Road.

in accordance with Drawings and Specifications prepared by

NAME OF ARCHITECTURAL FIRM: Architecture Green, LLC
LOCATION OF FIRM: 1818 Australian Avenue, Suite 245 West Palm Beach, FL 33409
PHONE: 561-249-6371

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract between Principal and County for the construction of Canyon District Park, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and
2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and
3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and
4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.

5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond. Any increase in the total contract amount as authorized by the County shall accordingly increase the Surety's obligation by the same dollar amount of said increase. Contractor shall be responsible for notification to Surety of all such changes.

6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.

7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.

Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

Any action brought under this instrument shall be brought in the court of competent jurisdiction in Palm Beach County and not elsewhere. Dated _____, 20__.

Witness


Witness

Kaufman Lynn Construction, Inc.
Principal (Seal)

Douglas Sims
Chief Financial Officer

Hartford Fire Insurance Company
Surety

(Print Name and Title)
Kathleen M. Coen, Attorney-in-Fact



IMPORTANT: Surety companies executing bonds must appear and remain on the U.S. Treasury Department's most current list (Federal Register) during construction, guarantee and warranty periods, and be authorized to transact business in the State of Florida.

FIRST PAGE MUST BE COMPLETED

NOTE: If Contractor is a Partnership, all partners must execute bond.

BOND MUST CONTAIN ORIGINAL SIGNATURES. NO COPIES WILL BE ACCEPTED

POWER OF ATTORNEY

Direct Inquiries/Claims to:
THE HARTFORD
BOND, T-12
One Hartford Plaza
Hartford, Connecticut 06155
Bond.Claims@thehartford.com
call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT:

Agency Name: LOCKTON COMPANIES LLC
Agency Code: 39-427620

- Hartford Fire Insurance Company**, a corporation duly organized under the laws of the State of Connecticut
- Hartford Casualty Insurance Company**, a corporation duly organized under the laws of the State of Indiana
- Hartford Accident and Indemnity Company**, a corporation duly organized under the laws of the State of Connecticut
- Hartford Underwriters Insurance Company**, a corporation duly organized under the laws of the State of Connecticut
- Twin City Fire Insurance Company**, a corporation duly organized under the laws of the State of Indiana
- Hartford Insurance Company of Illinois**, a corporation duly organized under the laws of the State of Illinois
- Hartford Insurance Company of the Midwest**, a corporation duly organized under the laws of the State of Indiana
- Hartford Insurance Company of the Southeast**, a corporation duly organized under the laws of the State of Florida

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the "Companies") do hereby make, constitute and appoint, **up to the amount of** Unlimited :

Kathleen M. Coen, Louis J. Bensinger, Gary J. Giuliotti, Michelle G Higgins, Tammy L. Orehek, Holly Tallone of BLUE BELL, Pennsylvania

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as delineated above by , and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 6, 2015 the Companies have caused these presents to be signed by its Senior Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant Secretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are and will be bound by any mechanically applied signatures applied to this Power of Attorney.



John Gray, Assistant Secretary

M. Ross Fisher, Senior Vice President

STATE OF CONNECTICUT }
 } ss. Hartford
COUNTY OF HARTFORD }

On this 5th day of January, 2018, before me personally came M. Ross Fisher, to me known, who being by me duly sworn, did depose and say: that he resides in the County of Hartford, State of Connecticut; that he is the Senior Vice President of the Companies, the corporations described in and which executed the above instrument; that he knows the seals of the said corporations; that the seals affixed to the said instrument are such corporate seals; that they were so affixed by authority of the Boards of Directors of said corporations and that he signed his name thereto by like authority.



CERTIFICATE

Kathleen T. Maynard
Notary Public

My Commission Expires July 31, 2021

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which is still in full force effective as of
Signed and sealed at the City of Hartford



Kevin Heckman, Assistant Vice President

FORM OF GUARANTEE

GUARANTEE FOR Contractor Name: Kaufman Lynn Construction, Inc. and Surety
Name: Hartford Fire Insurance Company

We the undersigned hereby guarantee that the (Canyon District Park Project –Phase 1, Project No. 17204) Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Substantial Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) working days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.


DATED _____
(Date to be filled in at substantial completion)


SEAL AND NOTARIAL
ACKNOWLEDGMENT OF SURETY

Kaufman Lynn Construction, Inc.
(Contractor Name) (Seal)

By: 
(Contractor Signature)
Douglas Simms
Chief Financial Officer
(Print Name and Title)

Hartford Fire Insurance Company
(Surety Name) (Seal)

By: 
(Surety Signature)
Kathleen M. Coen, Attorney-in-Fact
(Print Name and Title)



MUST CONTAIN ORIGINAL SIGNATURES, NO COPIES WILL BE ACCEPTED

CORPORATE ACKNOWLEDGMENT OF SURETY

State of Pennsylvania }
 } ss:
County of Montgomery }

On **October 16, 2020**, before me, a Notary Public in and for the above county, personally appeared **Kathleen M. Coen** to me personally known, who, being by me duly sworn, did state that he/she is Attorney-in-Fact of **Hartford Fire Insurance Company**, a corporation organized and existing under the laws of the State of **CT**, that the seal affixed to the foregoing instrument is the corporate seal of the said corporation, that the instrument was signed, sealed, and executed in behalf of said corporation by authority of its Board of Directors, and further acknowledged the said instrument and the execution thereof to be the voluntary act and deed of said corporation by her voluntarily executed.

IN WITNESS WHEREOF, I have hereunto subscribed by name and affixed my official seal the day and year first above written.



Notary Public Jennifer Lynne Taverna

My Commission Expires 03/23/2023

Commonwealth of Pennsylvania-Notary Seal
Jennifer Lynne Taverna, Notary Public
Montgomery County
My Commission Expires March 23, 2023
Commission Number 1289207

POWER OF ATTORNEY

Direct Inquiries/Claims to:

THE HARTFORD
BOND, T-12
One Hartford Plaza
Hartford, Connecticut 06155
Bond.Claims@thehartford.com

call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT:

Agency Name: LOCKTON COMPANIES LLC
Agency Code: 39-427620

- Hartford Fire Insurance Company**, a corporation duly organized under the laws of the State of Connecticut
- Hartford Casualty Insurance Company**, a corporation duly organized under the laws of the State of Indiana
- Hartford Accident and Indemnity Company**, a corporation duly organized under the laws of the State of Connecticut
- Hartford Underwriters Insurance Company**, a corporation duly organized under the laws of the State of Connecticut
- Twin City Fire Insurance Company**, a corporation duly organized under the laws of the State of Indiana
- Hartford Insurance Company of Illinois**, a corporation duly organized under the laws of the State of Illinois
- Hartford Insurance Company of the Midwest**, a corporation duly organized under the laws of the State of Indiana
- Hartford Insurance Company of the Southeast**, a corporation duly organized under the laws of the State of Florida

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the "Companies") do hereby make, constitute and appoint, **up to the amount of Unlimited** :

Kathleen M. Coen, Louis J. Bensinger, Gary J. Giuliotti, Michelle G Higgins, Tammy L. Orehek, Holly Tallone of BLUE BELL, Pennsylvania

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as delineated above by , and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 6, 2015 the Companies have caused these presents to be signed by its Senior Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant Secretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are and will be bound by any mechanically applied signatures applied to this Power of Attorney.



John Gray

John Gray, Assistant Secretary

M. Ross Fisher

M. Ross Fisher, Senior Vice President

STATE OF CONNECTICUT }
 } ss. Hartford
COUNTY OF HARTFORD }

On this 5th day of January, 2018, before me personally came M. Ross Fisher, to me known, who being by me duly sworn, did depose and say: that he resides in the County of Hartford, State of Connecticut; that he is the Senior Vice President of the Companies, the corporations described in and which executed the above instrument; that he knows the seals of the said corporations; that the seals affixed to the said instrument are such corporate seals; that they were so affixed by authority of the Boards of Directors of said corporations and that he signed his name thereto by like authority.



CERTIFICATE

Kathleen T. Maynard

Kathleen T. Maynard
Notary Public

My Commission Expires July 31, 2021

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which is still in full force effective as of
Signed and sealed at the City of Hartford.



Kevin Heckman

Kevin Heckman, Assistant Vice President



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

2/28/2021

10/15/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Lockton Companies 1185 Avenue of the Americas, Suite 2010 New York NY 10036 646-572-7300	CONTACT NAME: PHONE (A/C No. Ext): FAX (A/C No.): E-MAIL ADDRESS:													
	<table border="1"> <tr> <th>INSURER(S) AFFORDING COVERAGE</th> <th>NAIC #</th> </tr> <tr> <td>INSURER A : Liberty Insurance Corporation</td> <td>42404</td> </tr> <tr> <td>INSURER B : Liberty Mutual Fire Insurance Company</td> <td>23035</td> </tr> <tr> <td>INSURER C : Allied World National Assurance Company</td> <td>10690</td> </tr> <tr> <td>INSURER D : *** SEE ATTACHMENT ***</td> <td></td> </tr> <tr> <td>INSURER E :</td> <td></td> </tr> <tr> <td>INSURER F :</td> <td></td> </tr> </table>	INSURER(S) AFFORDING COVERAGE	NAIC #	INSURER A : Liberty Insurance Corporation	42404	INSURER B : Liberty Mutual Fire Insurance Company	23035	INSURER C : Allied World National Assurance Company	10690	INSURER D : *** SEE ATTACHMENT ***		INSURER E :		INSURER F :
INSURER(S) AFFORDING COVERAGE	NAIC #													
INSURER A : Liberty Insurance Corporation	42404													
INSURER B : Liberty Mutual Fire Insurance Company	23035													
INSURER C : Allied World National Assurance Company	10690													
INSURER D : *** SEE ATTACHMENT ***														
INSURER E :														
INSURER F :														
INSURED 1456479 Kaufman Lynn Construction, Inc. 3185 S. Congress Avenue Delray Beach FL 33445														

COVERAGES 1st **CERTIFICATE NUMBER:** 16019430 **REVISION NUMBER:** XXXXXXXX

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> \$0 Deductible GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:	Y	Y	TB5-Z51-291934-020	2/28/2020	2/28/2021	EACH OCCURRENCE \$ 2,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 2,000,000 GENERAL AGGREGATE \$ 4,000,000 PRODUCTS - COMP/OP AGG \$ 4,000,000 \$
B	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS NON-OWNED AUTOS ONLY <input checked="" type="checkbox"/> HIRED AUTOS ONLY	N	Y	AS2-Z51-291934-030	2/28/2020	2/28/2021	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ XXXXXXXX BODILY INJURY (Per accident) \$ XXXXXXXX PROPERTY DAMAGE (Per accident) \$ XXXXXXXX \$ XXXXXXXX
C	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE <input type="checkbox"/> DEO <input checked="" type="checkbox"/> RETENTION \$ 10,000	Y	Y	0311-7332	2/28/2020	2/28/2021	EACH OCCURRENCE \$ 10,000,000 AGGREGATE \$ 10,000,000 \$ XXXXXXXX
B	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	WC2-Z51-291934-010	2/28/2020	2/28/2021	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
D	See Attached	N	N	See Attached	2/28/2020	2/28/2021	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
 THIS CERTIFICATE SUPERSEDES ALL PREVIOUSLY ISSUED CERTIFICATES FOR THIS HOLDER, APPLICABLE TO THE CARRIERS LISTED AND THE POLICY TERM(S) REFERENCED.
 Palm Beach County, a political subdivision of the State of Florida, its officers, agents and employees as Additional Insured for all required insurance coverage, except Workers Compensation and Business Auto Liability as required by written contract. A waiver of subrogation applies per written contract.

CERTIFICATE HOLDER**CANCELLATION** See Attachment

16019430

 Palm Beach County, Board of County Commissioners,
 c/o Capital Improvements Division
 2633 Vista Parkway
 West Palm Beach FL 33411

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.com
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE **PRIME CONTRACTOR/CONSULTANT** ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK				Other (Please Specify)	
	Non-SBE	M/WBE	SBE	Minority/Women Business	Small Business	Black	Hispanic	Women	Caucasian		
1. MCO Construction 561-352-4967 1450 N. Mangonia Dr. West Palm Beach, FL 33401	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	X		\$ 135,720.00			
2. Kaufman Lynn Constr. 561-361-6700 3185 S. Congress Ave. Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>						\$ 2,198,002.94
3. Kaufman Lynn Constr. 561-361-6700 3185 S. Congress Ave. Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>			Add Alternate No. 1 - Phase II Clear, Grub & Seed			\$ 37,232.86
4.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>						
5.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>						

Total Bid Price \$ \$ 2,370,955.80 Construction Manager Fees Total \$ 135,720.00
 Total SBE - M/WBE Participation \$ 135,720.00 or 5.81% \$ 2,235,235.80

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Project Executive
 Signature Title

- Note:
- The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 - Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 - Modification of this form is not permitted and will be rejected upon submittal.

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American
 Hispanic American Native American

Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Insurance & Bonds	LS	LS		\$ 475,126.68
2	KL Staffing & Gen. Conditions	LS	LS		\$ 999,005.00
3	Overhead & Profit	LS	LS		\$ 594,878.05
4	Contingency	LS	LS		\$ 264,713.21
5	Add Alternate No. 1 - Phase II Clear & Grub	LS	LS		\$ 37,232.86

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 2,370,955.80 Construction Manager Fees

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

MCO Construction / Proj. Engineer / KL Staffing Price or Percentage: \$ 135,720.00
 Name of 2nd/3rd tier Subcontractor/subconsultant

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

See MCO Schedule 2
 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature
 Print Name
 Title
 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: CANYON DISTRICT PARK

Prime Contractor: KAUFMAN LYNN

Subcontractor: MCO CONSTRUCTION

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE

Date of Palm Beach County Certification (if applicable): 4/16/2021

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American
 Hispanic American Native American

Supplier

S/M/WBE PARTICIPATION - S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	CONSTRUCTION MANAGEMENT SERVICES	1	1		\$135,720
	Project/Field Engineer				

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$135,720

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage: _____

KAUFMAN LYNN

Print Name of Prime

By: _____

Ed Hernandez
Authorized Signature
Ed Hernandez

Print Name

Title

Project Executive

Date: _____

10-2-2020

MCO CONSTRUCTION

Print Name of Subcontractor/subconsultant

By: _____

Ann McNeill
Authorized Signature

ANN MCNEILL

Print Name

PRESIDENT

Title

Date: **9/17/20**

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I
 SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction
 ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez
 PHONE NO.: 561-361-6700
 E-MAIL: edhernandez@kaufmanlynn.com
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020
 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE **PRIME CONTRACTOR/CONSULTANT** ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK
	Non-SBE	M/WBE	SBE	Black	Hispanic	
1. Hardrives, Inc. 2101 S. Congress Ave. Delray Beach, Fl. 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 3,144,406.59
2. Treecycle Land Cir 74 Dayton Road Lake Worth, FL 33467	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 92,000.00
3. Pathway Enterprises 7256 Westport Place, Ste., B West Palm Beach, FL 33413	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 132,701.75
4. Landscape Services 6115 N.W. 77th Way Tamarac, Fl. 33321	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 1,190,531.00
5. Ag Land Services 12265 State Road 7 Boynton Beach Fl. 33473	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 96,165.00

Total Bid Price \$ See Last Page for Totals
 Total SBE - M/WBE Participation See Last Page for Totals

I hereby certify that the above information is accurate to the best of my knowledge:

 Ed Hernandez Signature
 Project Executive Title

Note: 1. The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction
 CONTACT PERSON: Ed Hernandez
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020

SOLICITATION/PROJECT/BID No.: 17204
 ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.com
 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	Non-SBE	M/WBE	SBE	Minority/Women Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1. Superior Waterway Serv. 561-844-0248 3755 Fiscal Court, Ste., B Riviera Beach, Fl. 33404	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 15,721.30
2. A Great Fence 772-812-0223 751 NW Enterprise Dr. Ste., 105 Port St. Lucie, Fl. 34986	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 76,610.00
3. LTG Sports Turf One 561-225-1113 2240 W. Woolbright Rd. Ste., 411 Boynton Beach Fl. 33426	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 520,533.00
4. LTI Construction 561-296-1193 3570 Consumer Street, Ste., # 3 West Palm Beach, Fl. 33404	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 242,821.00
5. Suncoast Stone 561-346-2061 151 NW 18th Ave Delray Beach, Fl. 33444	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 18,821.94

Total Bid Price \$ See Last Page for Totals
 Total SBE - M/WBE Participation See Last Page for Totals

I hereby certify that the above information is accurate to the best of my knowledge:

 Ed Hernandez Signature
 Title Project Executive

- Note:
- The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 - Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 - Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.com
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)				DOLLAR AMOUNT OR PERCENTAGE OF WORK					
	Non-SBE	M/WBE	SBE	Small Business					Black	Hispanic
1. Brannon Specialties 18420 S. W. 79th Court Miami, FL 33157	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	___	___	___	___	___	\$ <u>72,805.00</u>
2. Kaufman Lynn Const. 3185 S. Congress Avenue Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	___	___	___	___	___	\$ <u>16,321.30</u>
3. Advanced Wood Works 3185 S. Congress Avenue Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	___	___	___	___	___	\$ <u>32,196.00</u>
4. Roof Smith 6089 Johns Rd. Ste., 9 & 10 Tampa, FL 33634	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	___	___	___	___	___	\$ <u>131,400.00</u>
5. Kaufman Lynn Const. 3185 S. Congress Avenue Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	___	___	___	___	___	\$ <u>6,000.00</u>

Total Bid Price \$ See Last Page For Totals Total ___
 Total SBE - M/WBE Participation See Last Page For Totals

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Project Executive
 Title

Note: 1. The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhermandez@kaufmanlynn.cc
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK			
	Non-SBE	M/WBE	SBE	Black	Hispanic		Women	Caucasian	Other (Please Specify)
1. LEED Insulation 772-466-0808 3412 Industrial 33rd Street Fort Pierce, FL 34946	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ <u>995.00</u>
2. General Caulking 561-842-0843 3750 Consumer Street Riviera Beach, FL 33404	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ <u>7,539.00</u>
3. Mills & Nebraska 407-298-5600 2721 Regent Street Orlando, FL 32804	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ <u>46,659.71</u>
4. Door Systems of SF 954-935-7000 1300 NW 15th Avenue Pompano Beach, FL 33069	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ <u>9,100.00</u>
5.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	_____

Total Bid Price \$ See Last Page for Totals Total SBE - M/WBE Participation See Last Page for Totals
 I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Project Executive Title

Note: 1. The amount listed on this form for a subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.com
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	Non-SBE	M/WBE	SBE	Minority/Women Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1. Performance Glass 1931 West Copans Road Pompano Beach, FL 33064	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	---	---	---	---	\$ 3,600.00
2. Lotspeich of Fl, Inc. 6351 NW 28th Way, Ste., A Fort Lauderdale, FL 33309	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	---	---	---	---	\$ 53,000.00
3. Ralph Della-Pietra 880 Jupiter Park Drive, Unit # 13 Jupiter, FL 33458	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	---	---	---	---	\$ 28,850.00
4. Dura Floor, Inc. 142 NW 29th Street Miami, FL 33127	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	---	---	---	---	\$ 26,767.00
5. Broadline Painting 1854 NW 54th Ave Margate, FL 33063	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	---	---	---	---	\$ 15,904.20

Total Bid Price \$ See Last Page For Totals Total See Last Page For Totals
 Total SBE - M/WBE Participation See Last Page For Totals

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Project Executive Title

- Note:
1. The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.cc
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	Non-SBE	M/WBE	SBE	Minority/Women Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1. Kemp Signs & Service 561-840-6382 1740 Hill Ave. West Palm Beach, Fl 33407	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>					\$ 25,469.19
2. Kaufman Lynn Const. 561-361-6700 3185 S. Congress Ave. Delray Beach, Fl 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>					\$ 1,775.00
3. Kaufman Lynn Const. 561-361-6700 3185 S. Congress Ave. Delray Beach, Fl 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>					\$ 847.25
4. All Specialty Sales 954-568-9411 P.O. Box 24375 Ft. Lauderdale, Fl 33307	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>					\$ 19,739.32
5. Golf Range Netting 727-938-4448 40351 US Hwy 19 N. Ste., 303 Tarpon Springs, FL 34689	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>					\$ 62,900.00

Total Bid Price \$ See Last Page For Totals Total See Last Page For Totals
 Total SBE - M/WBE Participation See Last Page For Totals

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Ed Hernandez Title
 Note:

- The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
- Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
- Modification of this form is not permitted and will be rejected upon submittal.

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase 1 SOLICITATION/PROJECT/BID No.: 17204
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Construction ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 CONTACT PERSON: Ed Hernandez PHONE NO.: 561-361-6700 E-MAIL: edhernandez@kaufmanlynn.com
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK			
	Non-SBE	M/WBE	SBE	Black	Hispanic	Women	Caucasian	Other	(Please Specify)
	Small Business	Minority/Women Business	Small Business						
1. Premier Recreation 5357 Brin Way Ave Maria, FL 34142	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 108,993.67
2. Kaufman Lynn Const. 3185 S. Congress Ave Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 195.00
3. Dr. Rooter, LLC P.O. Box 2211583 West Palm Beach, FL 33422	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 172,700.00
4. Farmer & Irwin 3300 Avenue K Riviera Beach, FL 33404	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 42,500.00
5. Sportlighter Electric 460 Business Parkway, Sre., A Royal Palm Beach, FL 33411	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 1,606,325.00
(Please use additional sheets if necessary)									
Total Bid Price \$ _____									
Total SBE - M/WBE Participation _____									

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Project Executive Title

- Note:**
- The amount listed on this form for a subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 - Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 - Modification of this form is not permitted and will be rejected upon submittal.

DEBO'S SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Canyon District Park - Phase I
 NAME OF PRIME RESPONDENT/BIDDER: Kaufman Lynn Constructors
 CONTACT PERSON: Ed Hernandez
 SOLICITATION OPENING/SUBMITTAL DATE: July 21, 2020

SOLICITATION/PROJECT/BID No.: 17204
 ADDRESS: 3185 S. Congress Ave., Delray Beach Fl. 33445
 PHONE NO.: 561-361-6700
 E-MAIL: edhernandez@kaufmanlynn.cc
 DEPARTMENT: Operations

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)					DOLLAR AMOUNT OR PERCENTAGE OF WORK	Other (Please Specify)
	Non-SBE	M/WBE	SBE	Black	Hispanic		
1. Kaufman Lynn Const. 561-361-6700 3185 S. Congress Ave Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Gen. Req. \$ 197,390.00	
2. Kaufman Lynn Const. 561-361-6700 3185 S. Congress Ave Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Allowances \$ 40,000.00	
3. Hardives, Inc. 561-278-0456 2101 S. Congress Ave. Delray Beach, FL 33445	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 78,720.00	
4. Tru Trucking, Inc 561-753-6417 P.O. Box 1057 Loxahatchee, FL 33470	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 70,228.00	
5. Odums Sod, Inc. 561-333-7416 13961 Okeechobee Blvd., Loxahatchee, FL 33470	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	\$ 12,934.00	
<i>(Please use additional sheets if necessary)</i>							
Total Bid Prices \$ 8,422,165.22						Cost of Work	
Total \$ 172,700.00						\$ 88,162.00	\$ 1,742,896.30
Total SBE or M/WBE Participation						\$ 2,227,625.05	\$ 6,194,540.17

I hereby certify that the above information is accurate to the best of my knowledge: Ed Hernandez Signature Title Project Executive

Note: 1. The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

DEBO LETTER OF INTENT - SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Hardives, Inc.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION - S/M/WBE Primers must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Earthwork, Paving, Grading & Utilities	LS	LS		\$ 3,969,108.34
2	Phase II - Clear, Grub & Seeding	LS	LS		\$ 161,882.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 3,530,990.34

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

(SBE) Tree Cycle, Inc. \$ 82,008.00	(MBE) Tru Trucking, Inc. \$ 70,228.00	
(SBE) Pathway Enterprises \$ 132,704.75	(MBE) Odums Sod, Inc. \$ 12,934.00	
		Price or Percentage: <u>\$ 307,863.75</u>

Name of 2nd/3rd tier Subcontractor/subconsultant

Kaufman Lynn Construction
 Print Name of Prime
 By: [Signature]
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Hardives, Inc.
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
Pat Diles
 Print Name
Project Manager
 Title
 Date: 9/2/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Treecycle Land Clearing, Inc.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE

Date of Palm Beach County Certification (if applicable): 1/28/2021

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American
 Hispanic American Native American

Supplier

S/M/WBE PARTICIPATION -- S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Clearing and Grubbing	LS	LS		\$ 92,000.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 92,000.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____

Price or Percentage: _____

Kaufman Lynn Construction

Print Name of Prime

By: Ed Hernandez

Authorized Signature

Ed Hernandez

Print Name

Project Executive

Title

Date: 10-2-2020

Treecycle Land Clearing, Inc.

Print Name of Subcontractor/subconsultant

By: Sean Casey

Authorized Signature

Print Name

Title

Date: 9/30/20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Pathway Enterprises, Inc

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): 6/30/2022

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input checked="" type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Concrete Curbing & Sidewalks	LS	LS		\$ 132,701.75

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 132,701,75.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant: _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: *E. Hernandez*
 Authorized Signature
E. Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Pathway Enterprises, Inc.
 Print Name of Subcontractor/subconsultant
 By: *Joyce Lynn Kirkland*
 Authorized Signature
Joyce Lynn Kirkland
 Print Name
President
 Title
 Date: 9-2-20

OBBO LETTER OF INTENT - SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

ELICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Tri Trucking, Inc

(Check box(es) that apply)
 SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): 10/27/19

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input checked="" type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION - S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Material Hauling	1	1		\$ 70,228.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 70,228.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant: _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: [Signature]
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-14-2020

Tri Trucking Inc
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
Caridad Trujillo
 Print Name
 Vice Pres
 Title
 Date: 10/14/20

OEBO LETTER OF INTENT - SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase 1

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Odums Sod, Inc.

(Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE

Date of Palm Beach County Certification (if applicable): 1/17/2020

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American

Caucasian American

Supplier

Hispanic American Native American

S/M/WBE PARTICIPATION - S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Seed, Mulch & Sodding	LS	LS		\$ 12,934.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 12,934.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage

Kaufman Lynn Construction

Print Name of Prime

By: Eid Hernandez
Authorized Signature

Eid Hernandez

Print Name

Project Executive

Title

Date: 10-14-2020

Odums Sod, Inc

Print Name of Subcontractor/subconsultant

By: Chase Kolshak
Authorized Signature

Chase Kolshak

Print Name

General Manager

Title

Date: 10/14/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Landscape Service Professionals, Inc.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Landscape, Irrigation & Sodding	LS	LS		\$ 1,302,417.30

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 1,302,417.30

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

(SBE) Ag. Land Services \$ 96,165.00
 (SBE) Superior Waterway Services \$ 15,721.30
 Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: \$ 111,886.30

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Landscape Service Professionals, Inc.
 Print Name of Subcontractor/subconsultant
 By: Karmen Burn
 Authorized Signature
Karmen Burn
 Print Name
VP
 Title
 Date: 9/9/2020

OEBØ LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/Consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn

Subcontractor: Superior Waterways Services, Inc.

(Check box(es) that apply)

SBE WBE MBE MWBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): 11/27/2021

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primers must document all work to be performed by their own workforce on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit/Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Littoral Planting	LS	LS		\$ 15,721.30

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 15,721.30

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction, Inc.

Print Name of Prime
By: Ed Hernandez
Authorized Signature
Ed Hernandez
Print Name
Project Executive
Title
Date: 10-2-2020

Superior Waterway Services Inc

Print Name of Subcontractor/subconsultant
By: Chris York
Authorized Signature
Chris York
Print Name
President
Title
Date: 7-23-20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: A Great Fence

(Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	G.L. Fencing, WD. Split Rail Fencing, Entr. Gates & Dumpster Gates	LS	LS		\$ 76,610.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 76,610.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

A Great Fence
 Print Name of Subcontractor/subconsultant
 By: Darrick Bailey
 Authorized Signature
 Darrick Bailey
 Print Name
 President
 Title
 Date: 9/9/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park-Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: LTG Sports Turf One

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): N/A

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American

Supplier

Hispanic American Native American

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item: S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Bermuda Sports Turf, Root Zone Mix, Laser Grading, Top Dressing and Grow-In	LS	LS		\$ 520,533.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 520,533.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage:

Kaufman Lynn Construction

Print Name of Prime

By:

Authorized Signature

Ed Hernandez

Print Name

Project Executive

Title

Date:

10-2-2020

LTG Sports Turf One

Print Name of Subcontractor/subconsultant

By:

Authorized Signature

Michael Ryan/President

Print Name

President

Title

Date:

09/08/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: LTI Construction

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Concrete, Masonry, Rough Carpenter	LS	LS		\$ 242,821.00
	Restroom Building, Pavilions, Seawall, Plaza, Dumpster,				

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work. In conjunction with the aforementioned project at the following total price or percentage: \$ 242,821.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

LTI Construction
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
[Signature]
 Print Name
VP of Shell Const
 Title
 Date: 9/9/20

OEBD LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Suncoast Stone, Inc.

[Check box(es) that apply]

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Country Ledge Stone Veneer	LS	LS		\$ 18,821.94

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 18,821.94

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Suncoast Stone, Inc.
 Print Name of Subcontractor/subconsultant
 By: Roger Smith
 Authorized Signature
 ROGER SMITH
 Print Name
 CEO
 Title
 Date: 9/3/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Brannon Specialties

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Light Gauge Mt. Trusses, Mt. Decking & Access.	LS	LS		\$ 72,805.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 72,805.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Brannon Specialties
 Print Name of Subcontractor/subconsultant
 By: Robert Brannon
 Authorized Signature
ROBERT BRANNON
 Print Name
PRESIDENT
 Title
 Date: 9-10-20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	S.S. Steel Bollards & Covers	LS	LS		\$ 15,220.15
	Skateboard Deterrents	LS	LS		\$ 1,101.15

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 16,321.30

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction

 Print Name of Prime
 By: Ed Hernandez

 Authorized Signature
 Ed Hernandez

 Print Name
 Project Executive

 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____

 Authorized Signature

 Print Name

 Title
 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Advanced Woodworking Inc

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (If applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input checked="" type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Architectural Casework & S.S Counter Tops	LS	LS		\$ 32,198.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 32,198.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Advanced Woodworking Inc
 Print Name of Subcontractor/subconsultant
 By: Shannon R. Hoover
 Authorized Signature
THOMAS R. HOOPER
 Print Name
PRESIDENT
 Title
 Date: 09/30/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant for any tier and should be treated as such. The Schedule 2 shall contain no oral or written conditions that are in addition to the Schedule 2. All parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Roof Smith

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input checked="" type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primers must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Architectural Metal Roofing & Gutters	LS	LS		\$ 131,400.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 131,400.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant: NA Price or Percentage: 0%

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Roof Smith
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
Karin Bass
 Print Name
Partner
 Title
 Date: 9/3/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	PVC Downspouts	LS	LS		\$ 6,000.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 6,000.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title
 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: LEED Insulation

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input checked="" type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	R-19 Batt Insulation	LS	LS		\$ 995.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 995.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

N/A
 Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage: N/A

Kaufman Lynn Construction

Print Name of Prime

By: Ed Hernandez
 Authorized Signature

Ed Hernandez

Print Name

Project Executive

Title

Date: 10-2-2020

LEED Insulation

Print Name of Subcontractor/subconsultant

By: Michelle Richards MM
 Authorized Signature

Michelle Richards, MM

Print Name

Managing Member

Title

Date: 9/7/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: General Caulking & Coatings, Inc.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Caulking & Sealants	LS	LS		\$ 7,539.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 7,539.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant: _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

General Caulking & Coatings, Inc.
 Print Name of Subcontractor/subconsultant
 By: Daniel E. Bernhard Jr
 Authorized Signature
Daniel E Bernhard Jr
 Print Name
 Project Estimator
 Title
 Date: 09/03/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Mills & Nebraska

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Caucasian American <input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	FRP Doors, Frames & Hardware	LS	LS		\$ 46,659.71

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 46,659.71

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

N/A Price or Percentage: 0
 Name of 2nd/3rd tier Subcontractor/subconsultant

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Mills & Nebraska
 Print Name of Subcontractor/subconsultant
 By: Peter Lam
 Authorized Signature
Peter Lam
 Print Name
 Director of Corporate Services
 Title
 Date: 9/10/2020

SP/PRP signed by Peter Lam
 2/18/2018 09:00:00 AM
 2018 Peter Lam
 10/10/2018 10:00:00 AM

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2 both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Door Systems of So. Florida

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input checked="" type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	O.H. Colling Doors	LS	LS		\$ 9,100.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 9,100.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: 0%

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Door Systems of Florida
 Print Name of Subcontractor/subconsultant
 By: Scott N. Sumenek
 Authorized Signature
 Scott Sumenek
 Print Name
 Sales Manager
 Title
 Date: 9/3/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Performance Glass

(Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION -- S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingences/ Allowances	Total Price/Percentage
1	Al, Framed Windows	LS	LS		\$ 3,600.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 3,600.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Performance Glass
 Print Name of Subcontractor/subconsultant
 By: Alyssa Rizzo
 Authorized Signature
 Alyssa Rizzo
 Print Name
 Authorized Agent
 Title
 Date: September 3, 2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Lotspeich Co. of Florida

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Plaster & Stucco	LS	LS		\$ 53,000.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 53,000.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Lotspeich Co. of Florida
 Print Name of Subcontractor/subconsultant
 By: Edward Hall
 Authorized Signature
 EDWARD HALL
 Print Name
 External Division Manager
 Title
 Date: 9/9/20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Ralph Della-Pietra, Inc.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE

Date of Palm Beach County Certification (if applicable): 08/12/2019

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American

Supplier

Hispanic American Native American

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Metal Framing, Insulation & Drywall				\$28,850.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: 100%

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage: _____

Kaufman Lynn Construction

Print Name of Prime

By: Ed Hernandez

Authorized Signature

Print Name

Title

Date: 10-2-2020

Ralph Della-Pietra, Inc.

Print Name of Subcontractor/subconsultant

By: Ralph Della-Pietra Jr.

Authorized Signature

Ralph Della-Pietra, Jr.

Print Name

Project Manager

Title

Date: 7/21/2020

Digitally signed by Ralph Della-Pietra Jr.
DN: c=US, e=RJell@rdpcor.com, o=Ralph Della-Pietra, Inc., cn=Ralph Della-Pietra Jr.
Date: 2020.07.21 14:51:37-0400

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Dura Bond, Inc.

(Check box(s) that apply)
 SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):
Column 1 Male Female **Column 2** African-American/Black Asian American Caucasian American Supplier
 Hispanic American Native American

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingendes/ Allowances	Total Price/Percentage
1	Epoxy Flooring	LS	LS		\$ 26,767.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 26,767.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Dura Bond, Inc.
 Print Name of Subcontractor/subconsultant
 By: William Canary
 Authorized Signature
William Canary
 Print Name
 President
 Title
 Date: 09/04/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Broadline Painting, LLC.

(Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American Caucasian American
 Hispanic American Native American

Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primés must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Int. & Ext. Painting	LS	LS		\$ 15,904.20

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 15,904.20

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant: _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Broadline Painting, LLC
 Print Name of Subcontractor/subconsultant
 By: Matthew Belouis
 Authorized Signature
 Matthew Belouis
 Print Name
 Manager
 Title
 Date: 9/25/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Kemp Signs & Service, Inc

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any **S/M/WBE** participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Inf. & Ext. Signs, includes Flag Pole	LS.	LS		\$ 25,469.19

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 25,469.19

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Kemp Sign & Service, Inc.
 Print Name of Subcontractor/subconsultant
 By: Stephen Kemp
 Authorized Signature
STEPHEN KEMP
 Print Name
PRES.
 Title
 Date: 9-4-20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Caucasian American <input type="checkbox"/> Supplier


S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Plaque	LS	LS		\$ 1,775.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 1,775.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: 
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title

 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Caucasian American <input type="checkbox"/> Supplier


S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Fire Extinguishers	LS	LS		\$ 847.25

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 847.25

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: 
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title

 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: All Specialty Sales

(Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Tollet Partitions & Accessories	LS	LS		\$ 19,739.32

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 19,739.32

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

All Specialty Sales
 Print Name of Subcontractor/subconsultant
 By: Patricia C. Basilio
 Authorized Signature
 Patricia C. Basilio
 Print Name
 Pres
 Title
 Date: 9-2-20

OEBO LETTER OF INTENT -- SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase 1

Prime Contractor: Kaufman Lynn Const. Subcontractor: Golf Range Netting
 (Check box(es) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): N/A

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION - S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Soccer goal catch nets	LS	LS		\$102,900

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$102,900

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Const.
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
Project Executive
 Title
 Date: 10-2-2020

Golf Range Netting Inc.
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
Karriann Conway
 Print Name
President
 Title
 Date: 9/3/20

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: Premier Recreation Equipment

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/Units	Contingencies/Allowances	Total Price/Percentage
1	Recreational Equipment (Fit Trail, Benches, Tables & Etc.	LS	LS		\$ 108,993.67

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 108,993.67

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

Premier Recreation Equipment
 Print Name of Subcontractor/subconsultant
 By: Michael Engel
 Authorized Signature
MICHAEL ENGELSON
 Print Name
OWNER
 Title
 Date: 9/2/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

<u>Column 1</u>	<u>Column 2</u>	<u>Column 3</u>
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Caucasian American <input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Window Treatment	LS	LS		\$ 195.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 195.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

 Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title

 Date: _____

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park Phase 1

Prime Contractor: Kaufman Lynn construction Subcontractor: Dr Rooter LLC

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): Nov 15- nov 14 2020

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input checked="" type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
	Plumbing	Ls	1		\$172,700.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: _____

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn construction
 Print Name of Prime
 By: [Signature]
 Authorized Signature
Ed Hernandez
 Print Name
Project Executive
 Title
 Date: 10-2-2020

Dr. Rooter LLC
 Print Name of Subcontractor/subconsultant
 By: [Signature]
 Authorized Signature
Aaron Boothe
 Print Name
Owner
 Title
 Date: 08/16/2020

WBE LETTER OF INTENT - SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park Phase 1

Prime Contractor: Kaufman Lynn Construction Subcontractor: Farmer & Irwin Corp.

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): _____

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION - S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	HVAC	LS	LS		\$42,500.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: _____

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction

Print Name of Prime

By: _____
Authorized Signature

Print Name

Title

Date: _____

Farmer & Irwin Corp.

Print Name of Subcontractor/subconsultant

By: Larry R. Wyle
Authorized Signature

Larry R. Wyle

Print Name

Vice President

Title

Date: 9.2.2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction

Subcontractor: Sportslighter Electric, Inc

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): 7/7/2022

The undersigned affirms they are the following (select one from each column if applicable):

Column 1

Column 2

Column 3

Male Female

African-American/Black Asian American

Caucasian American

Supplier

Hispanic American Native American

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Building & Site Electric	LS	LS		\$ 1,608,325.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 1,608,325.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant

Price or Percentage:

Kaufman Lynn Construction

Print Name of Prime

By:

Ed Hernandez
Authorized Signature

Ed Hernandez

Print Name:

Project Executive

Title

Date:

10-2-2020

Sportslighter Electric, Inc.

Print Name of Subcontractor/subconsultant

By:

Deborah L. Harris, V.P.
Authorized Signature

Print Name

Vice Pres.

Title

Date:

9-3-2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204
 SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
GR	General Requirements	LS	LS		\$ 187,390.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 187,390.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title

 Date: _____

OEBO LETTER OF INTENT -- SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: 17204

SOLICITATION/PROJECT NAME: Canyon District Park - Phase I

Prime Contractor: Kaufman Lynn Construction Subcontractor: _____

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): NA

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	<input type="checkbox"/> Caucasian American <input type="checkbox"/> Supplier

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
Allow	Musco Vision System	LS	LS		\$ 40,000.00

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 40,000.00

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

Name of 2nd/3rd tier Subcontractor/subconsultant _____ Price or Percentage: _____

Kaufman Lynn Construction
 Print Name of Prime
 By: Ed Hernandez
 Authorized Signature
 Ed Hernandez
 Print Name
 Project Executive
 Title
 Date: 10-2-2020

 Print Name of Subcontractor/subconsultant
 By: _____
 Authorized Signature

 Print Name

 Title
 Date: _____