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JOHNSON CONTROLS, INC. FRAUDULENT BILLING 

SUMMARY 
 

WHAT WE DID 
 
In August, 2019 the Palm Beach County 
Office of Inspector General (OIG) received 
a complaint alleging that Johnson 
Controls, Inc. (JCI) submitted fraudulent 
invoices to the Town of Palm Beach 
(Town) relating to a contract between the 
parties.  According to the complainant, JCI 
billed the Town for services that it did not 
perform.  
 
Based on our initial interviews and review 
of documents, our office initiated an 
investigation to determine whether JCI 
billed the Town in accordance with their 
agreement for the Town’s security camera 
installation and maintenance project, and 
if not, whether the billing issues were the 
result of fraudulent conduct.  
 
Allegation (1): Johnson Controls, Inc. 
fraudulently billed the Town of Palm 
Beach for work that was not completed 
on a security camera installation and 
maintenance project. 
 
Our investigation included review and 
analysis of records, including invoices, 
proposal documents, the signed contract, 
purchase orders, meeting notes, emails, 
audio of meetings between Town and JCI 
personnel, Town Council agenda items, 
and billing analyses prepared by both JCI 

and Town personnel. We also interviewed 
Town and JCI personnel.  
 

WHAT WE FOUND 
 
Allegation (1) is not supported. Although 
we did not find clear evidence of fraud, it 
does appear that the parties disagree on 
their understanding and interpretation of 
the terms of their agreement relating to 
performance and billing. To the extent that 
they are unable to resolve such disputes, 
they may consider addressing such 
matters before a court of competent 
jurisdiction. 
 
Nevertheless, the investigation revealed 
two additional issues concerning the 
Town’s project management procedures 
and the Town and JCI’s contracting 
procedures that should be addressed. 
 

RECOMMENDATIONS 
 
We make two recommendations that can 
assist the Town in strengthening internal 
controls and enhancing compliance with 
its contractual requirements with its 
vendors.  
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BACKGROUND 

The Town of Palm Beach was incorporated on April 17, 1911 and is governed by a 
council-manager form of government. The Town Council is the governing body and sets 
policy. Its five members are elected at-large and serve two-year terms. The Town Council 
elects one of its members as President and another as President Pro Tem for the ensuing 
year.  An elected mayor acts as the Town’s ombudsman, intergovernmental leader, and 
head of the Town government for all ceremonial purposes. The Mayor executes contracts, 
deeds and other documents; may veto ordinances and resolutions; and breaks tie votes 
by the Town Council; but is not a member of the governing body. The Town Manager acts 
as the chief administrative officer for the town and is appointed annually by the Town 
Council.  

Johnson Controls, Inc. is a corporation registered with the Florida Division of Corporations 
and has its principal office in Milwaukee, Wisconsin. JCI provides project managers, 
technicians, and engineering staff in the building technology integration industry.  

JCI’s Contracts with The Town 

In December, 2011, the Town issued RFP No. 2012-02, seeking proposals from qualified 
vendors to install and maintain a Town-Wide Surveillance and License Plate Recognition 
(LPR) Camera System. On June 19, 2012, the Town Council passed Resolution 57-2012 
authorizing the execution of a contract with JCI for the installation and maintenance of a 
surveillance and security camera system. In August, 2012, the parties executed the 
Agreement that provided in Article VI that the term of the Agreement would commence 
upon commencement date as set forth in the Notice to Proceed and would remain in 
effect until completion of the project as mutually agreed in a project schedule. 

Article VIII of the Agreement stated that the Town would pay JCI up to $672,308.51 in 
accordance with the payment schedule. Exhibit D to the Agreement permitted JCI to 
submit bills for payment based upon progress billing for twenty-one (21) sites, that 
invoices should identify the nature of the work performed, and that materials could be 
billed upon ordering of the materials. Section 8.3 of the Agreement stated that the Town 
could object to an invoice within ten (10) calendar days of receipt, and if no objection was 
made, payment was due within fifteen (15) days thereafter.  

On April 8, 2014, the Council passed Resolution No. 61-2014, designating JCI as the sole 
provider for the build-out, repair, and maintenance of the security and surveillance system 
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and establishing a $75,000 equipment replacement contingency fund for the purpose of 
continuing the project.  

On August 9, 2017, the Council passed Resolution Number 113-2017, authorizing the 
purchase of a new License Plate Recognition Solution System and the continued 
recognition of JCI as the sole provider for the continued build-out, maintenance, and 
repairs of this additional camera and security system. The Council also authorized the 
issuance of a P.O. to JCI for $169,951 and established an overall budget of $175,000 for 
the purchase.  

On June 12, 2018, the Council passed Resolution Number 69-2018, approving two 
proposals from JCI totaling $299,868 for replacement of twenty-one (21) cameras and 
upgrade of the wireless network system. Proposal (Quote FY180067), attached as Exhibit 
A to Resolution No. 69-2018, was for video surveillance expansion upgrades in six 
locations for an amount totaling $195,067. Proposal Quote FY180067 included the 
itemized cost for materials, an electrical contractor, and telecom/security labor at $120 
per hour for each of the six sites. The second proposal (Quote FY 180052), attached as 
Exhibit B to Resolution No. 69-2018, was for wireless upgrades for an amount up to 
$104,801. The Council approved a budget not to exceed $310,000 for the combined 
purchase.   

Both Proposal (Quote FY180067) and Proposal (Quote FY180052) contained Terms and 
Conditions that stated,  

2. INVOICING & PAYMENTS. Johnson may invoice Purchaser monthly for all 
materials delivered to the job site or to an off-site storage facility and for all work 
performed on-site and off-site. Ten percent (10%) of the contract price is for 
engineering, drafting and other mobilization costs incurred prior to 
installation. This 10% shall be included in Johnson's initial invoice. 
Purchaser agrees to pay Johnson the amount invoiced upon receipt of the 
invoice.…. If Johnson's invoice is not paid within 30 days of its issuance, it is 
delinquent... [Emphasis added] 

The projects approved by the Town Council were initially managed on behalf of the Town 
by a then-Town Police Officer (Former Police Officer).1 During the course of the projects 
a Town Public Works Department Manager, Brett Madison, became the Town’s project 
manager. Christopher Salman was the project manager for JCI throughout the period 
relevant to the investigation, and JCI’s billing was handled by JCI employee Kim Williams. 

 

 

                                            
1 The Town Police Officer separated from employment during the course of the OIG Investigative period. 
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ALLEGATION AND FINDING 
 
Allegation (1): 
Johnson Controls, Inc. fraudulently billed the Town of Palm Beach for work that 
was not completed on a security camera installation and maintenance project. 
 
Governing Directives: 
Proposal (Quote FY180067), civil and/or criminal fraud laws 
 
Finding: Not supported 
Upon completion of our investigation, we cannot state with certainty that any fraudulent 
billing occurred. Although we did not find clear evidence of fraud, it does appear that the 
parties disagree on their understanding and interpretation of the terms of their agreement 
relating to performance and billing. To the extent that they are unable to resolve such 
disputes, they may consider addressing such matters before a court of competent 
jurisdiction. 
 
The complainant’s allegations related to Proposal Quote FY180067 for the video 
surveillance expansion project. Our office conducted interviews relating to both JCI’s 
video surveillance expansion project and wireless upgrade project with the Town for FY18 
and reviewed documents relating to the Town-Wide Surveillance and License Plate 
Recognition (LPR) Camera System and the parties’ relationship commencing in 2012.  
 
OIG Document Review  
 
We reviewed extensive documentation including all contractual documents, accepted 
proposals, purchase orders, invoices, and payments relating to JCI’s installation, 
maintenance, and upgrade of the Town’s surveillance and license plate camera system; 
Town resolutions; and multiple memorandum, emails, and financial analyses prepared by 
both Town personnel and JCI personnel.  
 
Each of JCI’s invoices to the Town identified the JCI project manager as Christopher 
Salman. They also stated, in part, “The Project Manager named above submits this 
application with knowledge, information, and belief that the work covered by this 
application for payment has been completed in accordance with the Contract 
Documents…” 
 
Records provided by the Town Finance Director showed the following invoicing to the 
Town by JCI for the FY18 video surveillance upgrade project, and the corresponding 
payments made by the Town: 
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JCI Invoice Date  Invoice Amount Due   Check Amount 

9/14/18  $45,706.14  $44,792.022 

1/11/19  $69,021.32  $69,021.32 

2/12/19  $15,543.47  $15,543.47 

3/11/19  $20,630.15  $20,630.153 

Total  $150,901.08  $149,986.96 

 
OIG Interviews with Town of Palm Beach Staff: 
 
OIG Interview of Town Purchasing Manager Dean Mealy  
 
Mr. Mealy told the OIG that in 2018, the Town contracted with JCI to install camera 
systems at six intersections. In May, 2019, the Town’s Former Police Officer then-project 
manager for the camera installation project contacted the Purchasing Department 
regarding performance issues with JCI. The Former Police Officer project manager told 
Mr. Mealy that the work was supposed to have been completed by May of 20194, and 
there were still five sites that were not complete.  
 
Mr. Mealy stated that he and Assistant Purchasing Manager Dukagjin Basha checked the 
records in the Town’s financial system and found that there was about $56,000 spent 
from the $78,000 that had been allocated for labor on the contract. With only one site 
completed out of six, they believed there was “no way this could be factual.” Mr. Mealy 
stated there was a proposal for each site, and that each proposal had a labor cost and a 
materials cost. Since only one site had been completed, he said, it was not possible to 
incur labor charges for the sites that had not yet been done.  
 
Just prior to Memorial Day of 2019, Mr. Mealy and Mr. Basha met with personnel from 
JCI and requested professionally audited invoices for both materials and labor for all the 
work, but JCI did not produce them. After that meeting, Mealy asked the Public Works 
Department if there were any maintenance issues, as JCI had told him that JCI’s delay 
could be attributed to getting right of way and power line “locates” for the remaining five 
sites. In addition, Mr. Mealy informed the Town Finance Department, the police 
department, and the Town Manager’s office that that there might be a potential fraud issue 
because JCI had not provided the audited invoices, nor the name of anyone in JCI’s 
finance department.  
 
Mr. Mealy and Mr. Basha met with Mr. Salman again during the third week of June 2019, 
along with the Town Finance Director and personnel from the Town Public Works 
Department. At that meeting, Mr. Mealy said that Mr. Salman stated that the Town had 

                                            
2 The Finance Department records noted that a two percent discount amounting to $914.12 was applied to the JCI 
invoice dated 9/14/18, accounting for the difference between the invoiced amount and the amount paid. 
 
3 Town finance records show that in addition to the $20,630.15 payment of invoice 00042130796 for the video 
surveillance upgrade project, check number 1152058 also included funds attributable to projects unrelated to this 
investigation. 
 
4 The contract documents provided by the Town do not specify project completion dates. 



OFFICE OF INSPECTOR GENERAL                                                                                              2020-0001 
 

 

 
 

Page 7 of 12 

been overbilled by $31,000 or $32,000. Mr. Mealy and Mr. Basha met with JCI again on 
August 16, 2019, and at that meeting Mr. Salman stated JCI “may not have” overbilled 
the Town.  
 
Mr. Mealy told the OIG that he believed that an additional problem was that the Town’s 
initial project manager for this project was a police officer, who may not have understood 
the benchmarks that needed to be met before approving JCI’s invoices. 
 
OIG Interview of Town Assistant Purchasing Manager Dukagjin Basha 
 
Mr. Basha told the OIG that he reviewed JCI documents, which were provided by Mr. 
Salman, and the JCI proposals. He then spoke to Mr. Madison, who became the new 
project manager for the Town, and checked what materials had been delivered. Mr. 
Basha said JCI claimed they “delivered everything,” but the Town did not receive all of 
the materials, including cabling and accessories, and a pole for the Worth Avenue 
location. However, he said JCI billed the Town for all of these materials. After consulting 
with Mr. Madison, Mr. Basha’s calculations showed that the Town was overbilled for 
materials.  
 
In consultation with Mr. Madison, Mr. Basha calculated the percentage difference 
between what was billed and what he believed was delivered regarding labor charges for 
each site. For example, at the Flagler Bridge Lower site the cameras were installed but 
not connected. Mr. Basha considered that project to be 90 percent complete. Using this 
method, he said, the total labor charges that JCI overbilled the Town were $29,378 which, 
when added to the amount overbilled for materials totaled $38,000.  
 
It was the Town’s goal to have JCI do the work that had already been paid for, rather than 
have a refund issued. However, Mr. Basha stated that JCI made no progress with that 
work, and Mr. Salman expected the Town to handle the coordination with JCI’s 
subcontractors. Mr. Basha said that two months later Mr. Madison received an email 
response from Mr. Salman that completion of the items was “in the works.”  
 
Mr. Basha stated Mr. Salman claimed that he billed the Town for his time and had 
attributed it to the various sites as a labor cost. Therefore, according to Mr. Basha, Mr. 
Salman had taken the position that JCI no longer owed the Town anything. 
 
OIG Interview of Town Water Resources Division Manager Brett Madison  
 
Mr. Madison said he became the security camera Project Manager around mid-July 2019. 
When he was assigned the project, he was not told that there was a concern that the 
Town had been overbilled; he was told that the Former Police Officer who had been 
managing the project was no longer going to be doing so. Mr. Madison took JCI’s paid 
invoices and referenced them against the purchase order to determine what line items 
had been paid and completed. He determined that the Town had been billed the full 
amount for labor costs, but only one or two of the six cameras had been installed. Mr. 
Madison also went to each project site to see what was working or what was not.  
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Mr. Madison tried to bring everything together in a logical order to complete the project. 
He said weekly progress meetings were held, and at the end of each meeting the action 
items were discussed. Mr. Madison then re-visited those items at the next meeting. After 
about four meetings, he realized no progress was being made toward project completion. 
He believed only one location was finished.  Mr. Madison told Mr. Salman that if JCI was 
not going to do what it was supposed to, he would stop the project.  
 
Mr. Madison said that when he got involved in the project it took days for him to pull all of 
the information together and try to figure out where the Town’s money was, what had 
been done, and what had been paid for, because the invoicing was very difficult to 
understand. He said the Town had been paying the invoices based on “work in place.” 
 
Mr. Madison explained that the reason the Town and JCI’s billing amounts were different 
was because Mr. Salman was billing the Town for project management as “work in 
place.”5 When Town personnel inquired as to who at JCI made the decision to bill for 
“work in place,” a JCI representative said it was Mr. Salman. Mr. Madison believes the 
JCI representative was Mr. Salman’s supervisor, Christina Ward. According to Mr. 
Madison, Ms. Ward told Mr. Mealy, Mr. Basha, and Mr. Madison that the Town had paid 
too much for labor. When they asked her where the Town’s money was, she said she 
didn’t know.  
 
OIG Interview of Town Finance Director Jane Le Clainche 
 
Ms. Le Clainche told the OIG that in late summer or fall of 2019 she prepared an analysis 
of JCI invoices, which resulted in slightly different numbers than Mr. Basha’s. Ms. Le 
Clainche said that might have been due to a credit and a two percent discount JCI gave 
the Town on one invoice that Mr. Basha did not take into account.  
 
Ms. Le Clainche said that to prepare her analysis she used the data from the Town’s 
invoice system as to what was paid. She said there was also some “retention” on the 
project, which is a portion of payments--generally ten percent—which is withheld until the 
completion of the project. Ms. Le Clainche explained that means that while her analysis 
reflected that approximately $167,000 should have been paid to JCI to that point, the 
actual amount of money that the Town paid out after the retention amount was 
approximately $149,000. Ms. Le Clainche stated that the difference would have been paid 
upon completion of the project, had the project been completed. However, Ms. Le 
Clainche did not have sufficient supporting documentation from JCI to conclusively 
determine whether the Town was overbilled. 
 
 
 
 
 

                                            
5 “Work in Place” is a category utilized by JCI on their invoices which generally refers to physical work completed. 
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Other Town Personnel 
 
The OIG attempted to interview the Former Police Officer who acted as the Town’s project 
manager prior to Mr. Madison. The Former Police Officer declined to interview with the 
OIG. 
 
OIG Interviews with Johnson Controls, Inc. Staff: 
 
OIG Interview of JCI Customer Operations Associate Kim Williams 
 
As a Customer Operations Associate, Ms. Williams said she writes subcontracts and is 
responsible for accounts receivable, accounts payable, and billing. Ms. Williams 
performed billing processing for Town projects. Ms. Williams said the project manager of 
each particular project is her boss for that project. On the Town projects in question, the 
JCI project manager was Mr. Salman.  
 
Once a month, Mr. Salman told Ms. Williams whether and what he wanted to bill. He told 
her what percentages to bill in the schedule of values on the invoices for line items such 
as labor. Ms. Williams then put the information into JCI’s computer system which took the 
contract amount, split it by percentage, and generated invoices with dollar amounts. Ms. 
Williams also said it would be normal to bill project management as “work in place.” 
 
Ms. Williams explained that the sales price of projects was put into the computer system, 
and the system then determined what percentage of each line item was billed, based 
upon the total contract amount and the estimated completion date of the project. The 
project was put into the system by the salesperson, who entered the start date and the 
end date. If the project manager--in this case, Mr. Salman--determined that the project 
would not be completed by the end date entered, the date could be revised in the system.  
 
Ms. Williams stated Ms. Ward, the JCI Installation Manager, was ultimately in charge of 
the projects and was the point person dealing with the Town concerning billing disputes. 
At one point, Ms. Ward told the Town that if they had any questions about the billing they 
should discuss it with either Mr. Salman or Ms. Williams, which Ms. Williams said was the 
correct process.  
 
Ms. Williams said JCI’s practice was to bill for work completed. JCI sent invoices to the 
Town on or around the 15th of each month, to cover the period of the entire calendar 
month. Since the bills were sent before the end of the month, she billed the Town using 
Mr. Salman’s estimate of the work that would be completed by the end of the month. Ms. 
Williams stated everything that JCI has billed to the Town has been paid.  
 
OIG Interview of JCI Project Manager Christopher Salman 
 
Mr. Salman told the OIG that he first became involved in these Town projects in August 
of 2018, when he had a kickoff meeting for the camera project with Town personnel. The 
purpose of the meeting was to go over each project location, what had been proposed, 
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and how to proceed. Mr. Salman said that JCI was adding cameras in specific locations 
for a wireless upgrade that was nearing completion.  
 
JCI was halted by the Town from moving forward with the project on several occasions 
for different reasons, including traffic and holidays. Further, for the pump station site, Mr. 
Salman said there were about six meetings held, yet a decision as to how to proceed was 
never reached.  
 
Mr. Salman said that progress billing was used for this project. He calculated the billing 
by percentage of completion; number of hours put on the job; whether there were 
meetings at a particular site, which would be considered labor towards that site; whether 
he was physically at the site; whether JCI’s subcontractors were assembling equipment 
for the site; and whether JCI purchased equipment.  
 
Mr. Salman said that subcontractor work, project management, installation labor, 
material, and commissioning, which was any time JCI was getting an item up and 
functioning, and JCI’s attendance at meetings were considered progress. The time spent 
completing any of these activities was charged to the particular site where it occurred. Mr. 
Salman told the OIG that he was billing based upon the progress of completion of the 
project overall, not necessarily each particular site. He said to try and break it down per 
location with progressive billing would have been “very confusing.” 
 
Mr. Salman stated that Town personnel were confused when line items on the invoices 
were different than on the proposal. However, the proposal and invoices were structured 
differently-- Mr. Salman was working from the proposals, and he said the proposals were, 
“pretty much” the contract. A Town employee told Mr. Salman that they believed the Town 
was being overbilled. The proposal included labor hours for subcontractors. Mr. Salman 
told the OIG he probably should have approached someone from the Town about the 
amount of labor the project was consuming, but he did not because he wanted to get it 
done, and he was trying to finish the project at the price that was proposed. Regarding 
the concern that some of the billing for project management was being billed as labor, Mr. 
Salman said that “project management is labor,” although the Town may have thought 
differently. 
 
Mr. Salman stated that on August 9, 2019, the Town decided to halt the project. At that 
time, JCI was getting close to completion, but was still awaiting utility line “locates.” Mr. 
Salman said there also came a point in the project when the Town did not want to work 
with him any longer because they were frustrated, and as such Ms. Ward began working 
with them. Ms. Ward was Mr. Salman’s boss and, as such, was the person ultimately 
responsible for the project on the JCI side. She is no longer with JCI. Mr. Salman said he 
was the person who had the final say on billing. 
 
OIG Conclusion 
 
Our review of the invoices, emails, town resolutions and proposals, contracts, and the 
financial analyses prepared by the Town and JCI, as well as our interviews of the 
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personnel involved, showed that each side came to different conclusions as to whether 
JCI billed the Town properly. The Town’s Finance Director believed that billing was 
consistent with work JCI claimed to have performed, but she needed to see more 
supporting documentation to determine whether the Town was overbilled. The Purchasing 
Manager and Assistant Purchasing Manager believed JCI had overbilled the Town, noting 
discrepancies for both labor and materials. JCI indicated that it billed based on “work in 
place.” That term, however, is not used or defined in the proposal to the Town. To add to 
the parties’ disagreement, the proposal states that billing would be done based upon 
“work performed,” not “work completed.” Additionally, although the proposal is itemized 
by the six sites, JCI’s representative said he billed based on the project overall and not 
based on each individual site because progress billing by site would have been “very 
confusing.” The Town paid the invoices as submitted without objection. 
 
Based upon our review, we cannot reach a conclusion that JCI billed the Town 
fraudulently. To the extent that the parties’ have not resolved their dispute regarding 
payment and performance, they may seek resolution by a court of competent jurisdiction.  
 
However, our investigation did reveal issues that we believe should be addressed: one 
concerns the Town’s project management procedures, and the other concerns the Town 
and JCI’s contract procedures in general. 
  
When interviewed by the OIG, Town Purchasing Department personnel expressed 
concerns with the Town’s oversight of the project prior to Mr. Madison becoming the 
project manager. Specifically, they believe it was a problem that the Town’s initial project 
manager may not have possessed the core competencies for project management. They 
said that Town paid JCI because the Former Police Officer prematurely approved JCI’s 
invoices. 
 
A project manager with a better understanding of procurement processes and vendor 
performance may have reduced the potential for vendor contractual disputes to arise. As 
such, we suggest that the Town ensure that its project managers possess the necessary 
knowledge and qualifications to effectively oversee the projects for which they are 
responsible. These skills should include the ability to determine what benchmarks trigger 
payment under Town contracts. 
 
Our interviews with both Town and JCI personnel detail that the Town and JCI personnel 
had a different understanding of JCI’s contractual requirements. We believe that the Town 
and JCI should attempt to eliminate any possible confusion in their contracts. As such, 
we recommend that the Town and JCI ensure that their contracts clearly explain billing 
terms, payment benchmarks, and ensure that all parties involved understand and follow 
contract terms. We find that allegation (1) is not supported. 
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RECOMMENDED CORRECTIVE ACTIONS 

 
The OIG recommends that: 
  
1. The Town ensure that its project managers possess the necessary knowledge and 
qualifications to effectively oversee the projects for which they are responsible. These 
skills should include the ability to determine what benchmarks trigger payment under 
Town contracts. 
 
2. The Town ensure that its contracts clearly explain billing terms, that all parties 
managing the contract review and understand the terms, and that they follow those terms 
when approving invoices for payment. 
 

RESPONSE FROM JOHNSON CONTROLS, INC. 
 
Pursuant to Article XII, Section 2-427 of the Palm Beach County Code, Johnson Controls, 
Inc. was provided the opportunity to submit a written explanation or rebuttal to the findings 
as stated in this Investigative Report within ten (10) calendar days. Johnson Controls, Inc. 
responded to the draft report with a statement that it “would not be including a statement 
to add to the final report.” 
 

RESPONSE FROM MR. SALMAN 
 
Pursuant to Article XII, Section 2-427 of the Palm Beach County Code, Mr. Salman was 
provided the opportunity to submit a written explanation or rebuttal to the findings as 
stated in this Investigative Report within ten (10) calendar days. Mr. Salman did not submit 
a response. 
 

RESPONSE FROM THE TOWN OF PALM BEACH 
 
Pursuant to Article XII, Section 2-427 of the Palm Beach County Code, the Town was 
provided the opportunity to submit a written explanation or rebuttal to the findings as 
stated in this Investigative Report within ten (10) calendar days.  The Town’s written 
response is attached to this report as Attachment A.  
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A 
RESPONSE FROM THE TOWN OF PALM BEACH 
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